




## Continuous Monitoring of Medication Overuse Headache in Europe and Latin America:

Development and STAndardization of an Alert and decision support System



# PROJECT PROGRESS

## Project progress report up to January 30, 2009



The project' work plan includes work packages, strictly interrelated, which work in parallel or together, to reach the identified objectives of COMOESTAS according to the following list:

- WP1 - User need analysis (selection of variables and indicators);
- WP2 - Prototype system design and development;
- WP3 - Deployment and technological transfer;
- WP4 – Training;
- WP5A – Assessment;
- WP5B - Assessment - Pilot clinical validation of IEPR;
- WP6 - Project Management;
- WP7 - Dissemination and exploitation.

The following achievements and task were accomplished during the first year of the Project:

Work-package	Tasks	Deliverables
<b>WP1 (completed)</b>	Collection of information on MOH	Report on prevalence, impact and treatment modalities of MOH
	Identification of MOH indicators: analysis of data available to release a list of indicators that should be collected as part of patients' history.	Indicators for developing MOH, risk of relapse after withdrawal, risk for complications related to the regular drug intake Structured questionnaire for the collection of relevant indicators
	Evaluation of patients' needs.	Report on patients' needs, preferences and expectations
	Clinical protocol design.	Development of a common clinical protocol for withdrawing abused drugs



## COntinuous MOnitoring of Medication Overuse Headache in Europe and Latin America:

Development and STAndardization of an Alert and decision support System



<b>WP2 (in progress)</b>	Specification of portal services compliant with clinical user needs.	Portal service specifications
	Review of the organisational model to use new technological tools and to set up e-health points.	Organizational model: change guidelines
	Prototype development	IEPR beta version Testing procedures
<b>WP3 (in progress)</b>	Provisioning of hardware, software & other equipment	Provisioning plan
	Technological transfer	
	Portal start-up and system run	Standard components in all the COMOESTAS sites involved
<b>WP4 (in progress)</b>	Courses preparation	Training material for clinical issues E-learning plataform activation
	User training through frontal training and e-learning: First course on clinical aspects completed.	
<b>WP5A (in progress)</b>	Measuring the efficacy of the traditional health approach to MOH: The recruitment of MOH patients treated with the traditional approach is ongoing	
<b>WP5B (in progress)</b>	Pilot validation of the prototype IEPR	
<b>WP6 (in progress)</b>	Planning and scheduling	Templates for reporting
	Progress and cost reporting	Quality assurance process report at month 12
	Monitoring, control and quality management	
	Communication, management and administration infrastructure	
	Assessment of Results	
<b>WP7 (in progress)</b>	Identification of dissemination and exploitation target groups	
	Creation and maintenance of the project website	Project Website fully operational
	Definition of the dissemination and exploitation plan	
	Dissemination and exploitation activities	

All the reports are available in [www.comoestas-project.eu](http://www.comoestas-project.eu)